MAY 2007

Work continued on on-site areas of the job.

Off-Site Improvements
- No Work

Site Improvements
- Upper section of ramp handrails fabricated

Kindergarten Building
- No Work

Multipurpose Building
- Slab for MPR poured including stage
- Walls of classroom wing framed and erected by crane

Classroom Building
- No Work

Administration Building
- Work scheduled to begin at close of school

Additional Classroom Building
- Work scheduled to begin at close of school

CONSTRUCTION SCHEDULE

rrmdesigngroup
creating environments people enjoy®